

BILL NO. S-78-10-

26

SPECIAL ORDINANCE NO. S-203-78

AN ORDINANCE approving Change Order No. 1
in connection with Street Light Resolution
No. 130-1978, Northwest Central Phase II.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
INDIANA:

SECTION 1. That Change Order No. 1 to Gilbert Corporation, in
connection with Street Light Resolution No. 130-1978, for:


additional sidewalks and curbs, 7' curbface walk
instead of 5' walk in Northwest Central Phase II
Project,

in the amount of \$5,806.90, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective upon passage
and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Nuckols, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 10-24-78

Charles W. Talarico
CITY CLERK

Read the third time in full and on motion by Nuckols, seconded by V. Schmidt, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	<u>0</u>	_____	<u>2</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	_____	_____	_____	<u>✓</u>	_____
<u>HUNTER</u>	_____	_____	_____	<u>✓</u>	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 11-14-78

Charles W. Talarico
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION), No. 203-78 on the 14th day of November, 1978.
ATTEST: (SEAL)

Charles W. Talarico
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of November, 1978, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Talarico
CITY CLERK

Approved and signed by me this 16th day of November, 1978, at the hour of 4:30 o'clock P M., E.S.T.

Robert E. Chmarny
MAYOR

Bill No. S-78-10-36

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Street Light
Resolution No. 130-1978, Northwest Central Phase II

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance do PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

DATE 11-14-78

CONCURRED IN

Charles W. Wright CITY CLERK

CHANGE ORDER

66-203-13 10/16/78

Change Order No. #1
 Project No. 52109B
 Name of Project Northwest Central Phase II

Resolution No. 130-78
 Board Order No. 141-77
 Date 10/4/78

To: N.G. Gilbert Corp.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	711 sq. ft.	Remove & replace sidewalk	\$ 3.30		\$2,346.30
2	6ea.	1.5'x1.5'x 4' Concrete Foundation	150.00		\$ 900.00
3	550 L.F.	Trenching in sidewalk	\$ 3.50		\$1,925.00
4	601 L.F.	1" p.v.c. tubing laid in trench	\$ 0.55		\$ 330.55
5.	601 L.F.	1" p.v.c. tubing (Material)	\$ 16.10 / 100 L.F.		\$ 96.60
XXXXXXXXXXXX					
Total Increase				* See Sheet # 2	
Net (Decrease) (Increase) Contract Price					

The sum of \$ 5,806.90 is hereby (added to) (decreased from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 28,645.00
Current Contract Price Adjusted by Previous Change Order	\$ - 0 -
New Contract Price Including this Change Order	\$ 34,441.90

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be Oct. 15, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 10-4-78

Accepted by: W. B. Bamer (Contractor) Date 10-6-78

Approved by: Edward C. Biggs (City Engineer) Date 10/9/78

Approved by: Anthony H. Burrell CR/CDIP (Owner) Date 10/13/78

E. B. Bamer
May G. Scott
Theresa Miller
 Attested by: _____ Date 10/16/78

Resolution No. 130-78
Board Order No. 141-77
Date 10/4/78

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
6	45 L.F.	1 1/2" p.v.c. bored or pushed @ driveways, streets, alleys	\$ 5.25		\$ 236.25
7	2 L.F.	Landscaping (Restoration)	\$ 1.10		\$ 2.20
Total Increase XXXX					
Total Increase					\$5,806.90
Net (Decrease) (Increase) Contract Price					\$34,441.90

Original Contract Price	\$ 28,645.00
Current Contract Price Adjusted by Previous Change Order	\$ - 0 -
New Contract Price Including this Change Order	\$ 34,441.90

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by - 0 - calendar days due to this Change Order. The date for completion of all work shall be Oct. 15, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Date 10/16/78

Change Order No. 1
Resolution No. 130-78
Board Order No. 141-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Change on the Barthold Street sidewalk improvement project from a 5ft. sidewalk with parkstrip to a 7ft. curbface sidewalk with no parkstrip. (Items 1-7)

This change was made on Street Engineering improvement project after Street Lighting project was under construction.

2. Will proposed change alter size of the project? Yes x No

If yes, explain: Additional sidewalks and curb

3. Affect on operation and maintenance cost of this project: operation cost will remain the same, maintenance cost will be eliminated.

Ralph C. Fortriede

Engineer

Change Order No. _____
Resolution No. _____
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

2. Will proposed change alter size of the project? Yes _____ No _____

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

Engineer

4258

Passive Work

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order #1, Res. 130-78, Northwest
DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS Central Phase II, N. G. Gilbert Corp.

2-78-10-36

SYNOPSIS OF ORDINANCE Change Order No. 1, Street Light Res. 130-78, Northwest
Central Phase II, N. G. Gilbert Corp, Contractor for the Project, for 7'
curbface walk instead of 5' walk.

(Change Order and Memorandum Attached)

Total Revised contract price including this
Change Order \$34,441.90

EFFECT OF PASSAGE Additional sidewalks and curbs.

EFFECT OF NON-PASSAGE No additional curbwalk.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS)
\$5,806.90 from C. D. & P. funds.

ASSIGNED TO COMMITTEE